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Results and Conclusions: The program is proceeding on schedule and on budget. The TIGRE robot
is being assembled as is the sensor. Software, GUI, and data analysis software development is
proceeding well. Laboratory testing of TIGRE components and subsystems is proceeding without any
major issues. Preparations for the first field testing of the integrated system have been initiated.

Plans for Future Activity: In the next reporting period, the assembled TIGRE system will be tested in
the field.


